

BUSINESS ANALYSIS PLAN (BAP)

Working Capital Portfolio Monitoring Dashboard

Prepared By	Business Analyst
Version	1.0
Date	June 2025

1. Introduction

This Business Analysis Plan outlines the approach followed for the Working Capital Portfolio Monitoring Dashboard project.

The project focuses on improving monitoring of the bank's Working Capital portfolio — primarily OD and CC accounts — through a centralized SQL Server database and a five-page Power BI dashboard covering Portfolio Overview, RM Workbench, Risk & Compliance, Portfolio Analytics, and Data Export.

The BA activities in this project support:

- Requirement gathering and stakeholder coordination
- KPI identification and business rule documentation
- AS-IS and TO-BE process analysis
- BRD and FRD preparation
- SQL data model design and KPI query validation
- Power BI dashboard requirement discussions and review

2. Business Analysis Approach

Hybrid Approach (Structured + Iterative)

A hybrid approach was followed combining structured documentation with iterative dashboard refinement.

Structured Activities — used for:

- Requirement gathering and stakeholder discussions
- AS-IS process understanding and TO-BE process design
- KPI definition and business rule documentation
- BRD, FRD, and project document preparation
- SQL data model design and validation

Iterative Activities — used for:

- Power BI dashboard reviews and KPI visualization refinements
- Stakeholder feedback incorporation
- UAT coordination and sign-off

This approach maintains structured documentation while allowing flexibility during dashboard development and review cycles.

3. Scope of BA Activities

The Business Analyst's responsibilities in this project include:

- Stakeholder discussions and requirement coordination
- AS-IS and TO-BE process analysis for working capital portfolio monitoring
- KPI identification, definition, and validation across all five dashboard pages
- Business rule documentation for utilization, SMA/NPA classification, and compliance tracking
- Preparation of all BA documents: Business Case, PID, Stakeholder Register, RACI Matrix, BRD, FRD, Use Case Document, and Process Flow diagrams

- SQL data model design — source tables, primary keys, foreign keys, and relationships
- SQL query review for KPI calculations, portfolio monitoring, and compliance tracking
- Power BI dashboard requirement discussions covering Portfolio Overview, RM Workbench, Risk & Compliance, Portfolio Analytics, and Data Export
- UAT coordination and stakeholder sign-off support

4. Key Deliverables

S. No	Deliverable	Purpose
1	Business Case	Define business problem, objectives, and solution justification
2	Project Initiation Document (PID)	Define project scope, objectives, and stakeholders
3	Stakeholder Register	Identify stakeholders, roles, and engagement levels
4	RACI Matrix	Define responsibilities across all project activities
5	Business Analysis Plan	Document the BA approach, scope, and deliverables
6	AS-IS Process Flow	Document current manual monitoring process
7	TO-BE Process Flow	Document future dashboard-based monitoring process
8	Business Requirements Document (BRD)	Capture business requirements and KPI definitions
9	Functional Requirements Document (FRD)	Capture functional and system requirements
10	Use Case Document	Define user interactions with the dashboard
11	Data Dictionary	Define source tables, fields, and data types
12	SQL Data Model	Database design with tables, keys, and relationships
13	SQL Query Document	KPI queries, portfolio monitoring, and compliance queries
14	Power BI Dashboard	Five-page dashboard — Portfolio Overview, RM Workbench, Risk & Compliance, Portfolio Analytics, Data Export
15	UAT Sign-Off Document	Business validation and final approval

5. Stakeholder Engagement Approach

Stakeholder Group	Engagement Purpose
Credit / Portfolio Teams	KPI discussions, SMA/NPA logic validation, compliance requirements
Relationship Managers	Account-level monitoring needs and dashboard usability feedback
Operations Team	Stock statement, deferral, and renewal tracking requirements
IT / BI Teams	SQL data model review, Power BI dashboard development discussions
Senior Management	Portfolio-level reporting requirements and governance reviews

6. Communication Approach

Communication Type	Frequency
Requirement Gathering Discussions	Weekly / As needed

Communication Type	Frequency
KPI Review and Validation Sessions	Weekly
Dashboard Review Meetings	Weekly during development phase
SQL and Data Model Review	As needed
Project Status Updates	Weekly
Stakeholder Governance Reviews	Monthly

7. Requirement Traceability Approach

Requirements are traced from:

- Business needs identified during stakeholder discussions
- KPI definitions documented in the BRD
- Functional requirements captured in the FRD
- SQL queries implementing KPI calculation logic
- Power BI dashboard pages delivering the reporting output

This ensures that every business requirement is traceable from documentation through to the final implemented dashboard.

8. Change Management Approach

Requirement changes are:

- Captured and documented with a description and impact assessment
- Reviewed with relevant stakeholders before approval
- Evaluated for impact on SQL queries, Power BI reports, and related documents
- Updated across all affected BA documents if approved

This maintains requirement consistency and prevents scope creep during dashboard development.

9. High-Level Project Timeline

Phase	Key Activities	Duration
Requirement Gathering & Analysis	Stakeholder discussions, KPI identification, scope definition	1 Week
Process Analysis & Documentation	AS-IS/TO-BE flows, BRD, FRD, Use Case preparation	1 Week
SQL Database Design & Development	Table creation, data model, KPI queries, validation queries	1 Week
Power BI Dashboard Development	Portfolio Overview, RM Workbench, Risk & Compliance, Portfolio Analytics, Data Export pages	2 Weeks
Dashboard Review & UAT	Stakeholder review, KPI validation, sign-off	1 Week

10. Tools & Technologies

Area	Tool
Documentation	MS Word, MS Excel
Data Processing	SQL Server
Data Analysis	SQL, Excel
Reporting & Visualization	Power BI
Process Flow Diagrams	Draw.io
Communication	MS Teams, Email

11. Assumptions & Constraints

Assumptions

- Stakeholders are available for requirement discussions and validation sessions
- Required data is accessible from source systems (Flexcube, LaserSoft, EWS)
- Business users actively participate in dashboard reviews and UAT
- SQL Server and Power BI infrastructure is available for development

Constraints

- Limited project timeline — six weeks end-to-end
- Dependency on source data quality and availability
- Requirement changes may impact SQL queries and Power BI reports
- Dashboard refresh frequency dependent on source system data feeds

12. Conclusion

The Business Analysis Plan provides a structured approach for managing requirements, stakeholder engagement, KPI validation, and dashboard reporting activities for the Working Capital Portfolio Monitoring Dashboard.

The project demonstrates how business analysis, SQL-based data modelling, and Power BI reporting together support proactive portfolio monitoring, compliance tracking, and data-driven decision-making for working capital credit teams.