

STAKEHOLDER REGISTER

Working Capital Portfolio Monitoring Dashboard

Prepared By	Business Analyst
Version	1.0
Date	June 2025

1. Stakeholder Overview

This project involves business, risk, operations, and technical stakeholders who support portfolio monitoring, KPI reporting, compliance tracking, and dashboard implementation for the Working Capital OD/CC portfolio.

The Business Analyst coordinates with all stakeholder groups to gather requirements, validate KPIs, understand monitoring challenges, and ensure the Power BI dashboard meets business needs.

2. Stakeholder Register

S. No	Stakeholder	Role in Project	Key Interest	Influence	Engagement Level
1	Senior Management	Project Sponsor	Portfolio-level visibility and oversight	High	Reviewer
2	Credit Team	SME / Requirement Provider	SMA/NPA monitoring, compliance tracking	High	Active
3	Portfolio Manager	Primary Business User	Portfolio performance, concentration analysis	High	Active
4	Relationship Manager	Primary Business User	Account-wise utilization and customer health	Medium	Active
5	Branch Manager	Operational Stakeholder	Branch-level portfolio visibility	Medium	Consulted
6	Operations Team	Operational Support	Reduced manual tracking effort	Medium	Consulted
7	Risk Governance Team	Governance Stakeholder	Monitoring controls and escalation tracking	High	Reviewer
8	IT Team	Technical Support	Data integration and system stability	High	Active
9	BI / Reporting Team	Dashboard Development	Power BI dashboard build and maintenance	Medium	Active
10	Data Engineering Team	Data Integration Support	Data availability and transformation	High	Active
11	Compliance Team	Compliance Validation	Monitoring transparency and audit readiness	Medium	Consulted
12	Internal Audit Team	Audit Oversight	Monitoring control visibility	Medium	Informed
13	Business Analyst	Requirement Coordination	Requirements, documentation, stakeholder alignment	High	Lead
14	Project Manager	Delivery Coordination	Project tracking and stakeholder coordination	High	Active

3. Stakeholder Communication Approach

Stakeholder Group	Communication Method	Frequency
Credit & Portfolio Teams	Requirement workshops, KPI review meetings	Weekly
IT & BI Teams	Technical discussions, dashboard review sessions	Weekly
Senior Management	Status updates and portfolio dashboard reviews	Monthly
Compliance & Audit Teams	Review discussions and compliance reporting	Monthly / Quarterly

Stakeholder Group	Communication Method	Frequency
Operations Team	Process walkthroughs and validation sessions	As needed

4. Stakeholder Expectations from the Solution

Stakeholder	Expected Outcome from Dashboard
Credit Team	Daily visibility into SMA/NPA accounts, pending stock statements, and deferral tracking
Portfolio Manager	Product-wise, industry-wise, and segment-wise portfolio analysis (Portfolio Analytics page)
Relationship Manager	Account-wise credit utilization and customer health monitoring (RM Workbench page)
Senior Management	Consolidated portfolio KPIs — total sanctioned amount, utilization %, SMA and NPA counts
Operations Team	Automated tracking of stock statements, deferrals, renewals — reduced manual effort
IT / BI Teams	Stable SQL Server data model and reliable Power BI dashboard with daily refresh
Compliance & Audit	Transparent monitoring of compliance KPIs — deferral accounts, non-churning accounts

5. BA Responsibilities in the Project

The Business Analyst's responsibilities in this project include:

- Gathering business requirements from Credit Team, Portfolio Managers, and Relationship Managers
- Understanding working capital portfolio monitoring pain points and translating them into dashboard requirements
- Identifying and documenting KPI definitions, business rules, and monitoring logic for all five dashboard pages
- Preparing BA documentation: Business Case, PID, Stakeholder Register, BRD, FRD, Use Case Document, and Process Flow diagrams
- Designing the SQL Server data model — source tables, primary keys, foreign keys, and relationships
- Writing SQL queries for data validation, KPI calculation, portfolio monitoring, and compliance tracking
- Coordinating Power BI dashboard requirements with the BI team covering Portfolio Overview, RM Workbench, Risk & Compliance, Portfolio Analytics, and Data Export pages
- Supporting stakeholder review sessions, UAT, and sign-off at each project phase